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 Technical Review Committee

• Project Update
– RCRA Facility Investigation (RFI)

– Consent Order Sites
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 Regulatory Process
The RFI Decision-Making Approach
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History of RFI
• RFA completed by UDEQ: March 20, 1992
• Part B signed: March 15, 1994
• RFI Phase I field work completed: June 1994
• RFI Phase I Final Report submitted to UDEQ: May 1997
• RFI Phase II field work started: January 1998

(soil gas/geophysics)
• RFI Phase II field work (1A sites) substantially completed:

August 1999
• Draft Final Phase II Work Plan (2A & 3A sites)

submitted: November 1999
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Current Status of SWMUs
• 32  Priority 1A SWMUs - in data evaluation phase
• 14  Priority 2A SWMUs - in final work plan review
• 14  Priority 3A SWMUs - in final work plan review
• 11  Sites RRSE not performed - in final work plan review
• 65  No further Action SWMUs - status under consideration

by UDEQ
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Conceptual Site Model
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Conceptual Site Model
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Future Work
• Install Monitoring Wells for 1A Sites
• Perform Field Work for 2A & 3A Sites
• Perform Human Health Risk Assessment
• Perform Ecological Risk Assessment
• Complete Corrective Measure Study (CMS)
• Complete Corrective Measure Implementation Plan (CMIPP)
• Complete Corrective Measure Implementation
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 Schedule for Upcoming Work
• Install monitoring well network for RFI Phase II (1A) sites:

May 2000

• Begin RFI Phase II field work (2A &3A sites): July 2000

• Submit Draft RFI Phase II Report for selected sites: Dec 2000

• Submit Draft CMS Work Plans for selected sites: Dec 2000

DUGWAY PROVING GROUND
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ABP Agent Breakdown Product
CMIPP Corrective Measures Implementation Project Plan
CMS Corrective Measures Study
DPG Dugway Proving Ground
HWMU Hazardous Waste Management Unit
RAP Remedial Action Plan
RCRA Resource Conservation and Recovery Act
RFA RCRA Facility Assessment
RFI RCRA Facility Investigation
RRSE Relative Risk Site Evaluation (1A, 2A, 3A SWMUs)
SVE Soil Vapor Extraction (System)
SWMU Solid Waste Management Unit
UDEQ Utah Department of Environmental Quality
USACE US Army Corps of Engineers
UXO Unexploded Ordnance

List of Acronyms


